

# **Project Closure Report**

## **Renting App**

**By**

**Gurtej Singh**

### **Achievements\***

Following is the list of achievements in “**Renting App**”:

1. AWS Server.
2. AWS S3 Bucket
3. HTML5 Player.
4. Video Player in mobile App
5. Tracking Package.
6. Twitter and Facebook Integration
7. Custom gallery in both android and iOS

### **Problems Faced\***

Following is the list of problems faced in “**Renting App**”

1. Creating node module which is not available as npm package
2. Client continues change request.
3. Timezone issues in tracking time

### **Risk Summary\***

Risk: The libraries which is not available in npm or package manager

## Recommendation for future projects\*

React web app(for users)

## Recommendation for process improvements\*

Timely and regular project, code and database reviews helped to delivery product to client.

## Review of metrics data and variations analyzed?

NA

## Whether Project Repository is archived? \*


Yes, Code is updated on BitBucket.

Following is the URL:

[Mobile App : https://bitbucket.org/rishabhsharma81/ajr\\_production/src](https://bitbucket.org/rishabhsharma81/ajr_production/src)

[Frontend : https://bitbucket.org/pratiksha2012/rental-app-frontend/src/master/](https://bitbucket.org/pratiksha2012/rental-app-frontend/src/master/)

[Backend : https://bitbucket.org/pratiksha2012/rental-app-backend/src/master/](https://bitbucket.org/pratiksha2012/rental-app-backend/src/master/)



# Whether access has been removed for the team? \*

1. VP– Yes
2. ACE– NO

## Final Estimation\*

500 hours (Billable)

smartData™  
ENTERPRISES  
Scaling Expectations

2018-09-25

Dashboard

Reach Out

View Reach Out

My Reach Out

View Memos (53)

Company Policies

Project Management

HRM

Report

Account Setting

Home -> Project Detail

Project Detail

Project Name

Devika Vyas / Rishabh Sharma

Project Start Date

14-Feb-2018

Project End Date

20-Apr-2018

Project Status

Halted

Referecast Efforts

Project Info

rentalapp.sdei@smartdatainc.net

Project MRA

Reason

Final payment is due. Client accepted all other work.

Project Code

A51700006

Project Job Name

Platform Group

Additional Approved Efforts

Project Portal Name

Abdulaziz Alatyani

Familiar with Saudi Market. I need to develop a new app for IOS, Android and a webpage

Business

Project Type

Expected Maximum userbase

Whitelabeling

Any existing website

Client Detail

Client Email Address

Corporate Name

Country

Contact Number

Social profiles link:

Client Name

Contact Address

State

IMO Contacts(Skype, MSN, Yahoo)

Project Assignment Details

Branch

Resource

Check-In

Check-Out

Status

Working Days

BDG Person

BCG Member

Basecamp Url

QC/SQA Member

Incharges

Vinod Kumar Sharma

Vishal Sagar Shahi

None

N/A

Other Detail

Business Practice

PM Tool

Remarks

Keywords

Group/Head Collection Hour

Technology

Other Techs

Project Reference

Elance Work Room ID

Daily Limit

Minutes

Initial BKO Points:

Final points after discussion

During every action (delivery or pickup) there will be notification sending, uploading of pictures and accept/reject criteria

Tomorrow we will have designer call

MRA detail

Local Box

Remote Box

SVN Box

Database Name


Local Info

Remote Box Info

SVN Box Info

Developed by smartData

## Source code confirmation from client end?\*



## Live URL\*

Following are the live url of client website:

[Web Site : https://www.ajr.sa](https://www.ajr.sa)

[iTunes App Store :](#)

<https://itunes.apple.com/us/app/ajr-%D8%A3%D8%AC%D8%B1/id1384459950?mt=8>

[Google Play Store : https://play.google.com/store/apps/details?id=com.ajr](https://play.google.com/store/apps/details?id=com.ajr)

## 15 What is the future scope of project in smartData?\*

Project was task based. If there are more tasks in future client will consider smartData.


## 16 Performance of the Team members\*

Resource Name	Designation	Worked in Project <From Date – To Date	Overall Rating	Training recommendations:
Pratiksha Rawat	Associate	Feb 20,2018 - Sep 10,2018	Good	NA
Gurtej Singh	Manager-Mobility	Apr 24,2018 - Sep 10,2018	Good	NA
Suraj Sanwal	Associate (Trainee)	Apr 02, 2018 - Sep 10,2018	Good	NA

## 17 Project learnings shared on VP or Knowledge Portal?\*

No, we'll share later

## 18 Approval of sales for closure?\*



Inbox - Mozilla Thunderbird

Get Messages Write Chat Address Book Tag Quick Filter Search <Ctrl+K>

Local Folders

- Inbox
- Abhijeet
- Ahmad Sir
- Ajay
- Ajitesh
- AlistHUB (v278)
- Arabic Car Portal
- Church management
- Clubline
- Emails
- Estimates
- FairWater (8)
- Figgo
- Growr (4)
- havennation
- LAT
- legi
- LineInspection
- Lingua Galaxiae
- LocalShout
- MPIA
- ORMS
- Perdeum
- Quran Tutoring
- RAL
- Rental App
- Restaurant
- Revitalized
- ticket
- Time Travel Academy
- TMH (2)

Unread Starred Contact Tags Attachment Filter these messages <Ctrl+Shift+K>

	Subject	From	Date
	Re: Rental App Closure	Vishal Sagar	12:16 PM
	Rental App Closure	Devika Vyas	12:01 PM
	[alistweb.sdei] ALISTHUB: Scrum Report - 25-Sep-2018	Inderjit Singh	11:17 AM
	[subtlapp.sdei] Scrum meeting (Dated 25-Sep-2018)	Inderjit Singh	11:08 AM

From Vishal Sagar <vishalsa@smartdatainc.net>

Subject: **Re: Rental App Closure**

To: Devika Vyas <devikav@smartdatainc.net>

Cc: Deepak Sharma <deepaks@smartdatainc.net>, rentalapp.sdei@smartdatainc.net <rentalapp.sdei@smartdatainc.net>

12:16 PM

Approved

All the Best,

Vishal Sagar  
Sr. Director- Business Development  
Skype: vishalk15  
[www.smartdatainc.com](http://www.smartdatainc.com)

On 25-Sep-2018, at 12:01 PM, Devika Vyas <devikav@smartdatainc.net> wrote:

Hello Vishal,

Please provide your approval for the closure of Rental App on VP.

Unread: 0 Total: 843